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1 EXECUTIVE SUMMARY 

1.1 Key Activities This Month 

The third shipment of the rail arrived in Honolulu on January 31.  The photos show the off-loading and 
stacking of the nearly 2600 tons of rail. 
 

       
 
On January 24, the HART Board of Directors adopted Resolution Nos. 2013-2 and 2013-3, which approve 
notifying the Honolulu City Council (City Council) of HART’s intent to acquire by eminent domain two 
parcels of land needed for the rail transit project. The decision to acquire the parcels through eminent 
domain is the result of several years of HART’s good faith efforts to negotiate agreements with the  
property owners in compliance with 49 CFR Part  24, Federal Uniform Relocation Assistance and Real 
Property Acquisition for Federally-Assisted Programs, and Hawaii state law.   Pursuant to Section 17-
103.2(b) of the Revised Charter of the City and County of Honolulu, HART can proceed with the 
condemnation action so long as the City Council does not adopt a resolution objecting to the 
condemnation within 45 days from the January 25 notification date. Such final action would occur after 
public notice and an opportunity for public testimony. 

1.2 Key Current Issues 

Archaeological Inventory Survey (AIS) Completion 
HART has implemented an expedited AIS schedule in the Airport and City Center sections. AIS Reports 
for Airport and City Center are being drafted at this time. A total of 260 trenches have been completed 
for City Center, including trenches at the originally identified locations and additional trenches to 
support preparation of the report. The AIS Reports will be submitted to the State Historic Preservation 
Division (SHPD) for review and approval. The AIS Reports for all four construction sections of the project 
will fulfill the project-wide reporting requirement.  

Potential Burial Site Discovery 
To date, discoveries of iwi kupuna (human skeletal remains) have occurred at seven separate locations. 
Treatments of these human remains have not been determined at this time.  Coordination with SHPD 
and Oahu Island Burial Council (OIBC) as well as outreach to descendant families is underway.  Pier and 
utility locations can be adjusted to allow the iwi kupuna to remain in place for any of the seven locations 
noted above, if necessary. 

1.3 Project Scope Status Overview 

There have been no project scope changes; the project scope continues to reflect the Final 
Environmental Impact Statement (FEIS). While the scope has not changed, the Contract Packaging 
Plan (CPP) is being modified with certain facility design and construction work re-packaging.  
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1.4 Project Schedule Status Overview 

Despite the AIS delay, HART is implementing measures to maintain the March 30, 2019 full revenue 
service date (RSD), 10 months ahead of the January 31, 2020 FFGA target. This RSD is the milestone date 
reflected in the FFGA Master Project Schedule (MPS) and is consistent with all FFGA request submittals.  

Due to the construction delay, the scheduled Interim Passenger Opening milestone will slip from 
June 2016 to June 2017. Several contract packages are being combined to maximize economies of scale 
and reduce interface needs between design and construction contractors to achieve both cost and 
schedule benefits. These updates are displayed in the latest Summary MPS on page 22 and Procurement 
Tracking Reports starting on page 27. 

1.5 Project Progress Overview 

Overall project, construction, design and utilities progress is presented below and on the following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and Project Budget. Individual construction, design and utilities contract status is presented in 
Sections 3.2 through 3.5 of this report.  

At present “overall” project progress is based on the weighted value progress of the individual 
construction and design contracts (Design-Build [DB], Design-Bid-Build [DBB], Design-Build-Operate-
Maintain [DBOM], Elevator/Escalator Manufacture-Install-Test-Maintain [MIM], Final Design [FD] and 
DB-DBOM design levels of effort), not including City or non-design consultant labor. As of the January 
2013 Monthly Progress Report, the Overall Project Progress will reflect all project elements as budgeted.  

Utilizing the existing Project progress method through December 28, 2012, progress is  10.6%, versus 
the early plan of 12.2% and the late plan of 10.7%, as shown in Figure 1.  

Figure 1. Overall Project Progress (% Complete) 
 

 

Overall construction progress as of December 28 is 6.9%, versus the early plan of 8.6% and the late plan 
of 7.7%, as shown in Figure 2 on the next page. Overall construction progress is based on the weighted 
average progress of the individual DBB and E/E MIM construction contracts and the DB-DBOM 
construction levels of effort, not including consultant construction engineering and inspection (CE&I) 
services. 
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Figure 2. Construction Progress (% Complete) 
 

 

Overall design progress through December 2012 is 37.6%, versus the early plan of 39.0% and the late 
plan of 33.2%, as shown in Figure 3 below. Overall design progress is based on the weighted average 
progress of the individual FD contracts and the design levels of effort of the DB and DBOM construction 
contracts, not including City or non-design consultant labor. 
 
Figure 3. Design Progress (% Complete) 
 

 

Overall utilities progress through December 2012 is 4.9%, versus the early plan of 9.6% and the late plan 
of 9.8%, as shown in Figure 4 below. Overall utilities progress is based on the weighted average progress 
of the DB utilities levels of effort.  
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Figure 4. Utilities Progress (% Complete) 

 

1.6 Financial Status Overview 

1.6.1 Project Budget 

The total incurred cost (actual expenditures plus approved requests for payment) as of December 28 
was $592.9M, or 14% of the FFGA Baseline Project Budget (excluding contingencies and finance charges) 
of $4.249B.  

The total committed amount as of December 28 was $2.225B, or 52.4% of the FFGA Baseline Project 
Budget (including awarded design contract allowances of $5.4M, but excluding uncommitted 
contingencies and finance charges).  

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.063B, or 
25.0% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges). During 
this reporting period, HART issued notices to proceed on 3 contracts for professional services. One 
Change Order and one Task Order were also issued during this reporting period. There is a net effect of a 
($519,113) as the result of the execution of five amendments or revised NTPs. 

 

Notices to Proceed 

Contract Scope Amount ($) 

FD-140  West Oahu Station Group NTP 2 2,203,221 

FD-240  Farrington Hwy Station Group NTP offset (519,113) 

FD-440  Airport Station Group NTP 1B 2,602,508 

Change Orders/Task Order 

DB-120  West Oahu/Farrington Hwy Guideway Change Order 5 4,100,000 

MM-940  Kako’o Consultant Task Order #7 80,977 

To date, 23 of the 42 planned design, construction and specialty consultant contracts have been 
awarded. 
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The Baseline Total Project Contingency Budget is $644M. With the execution of one change on the West 
Oahu/Farrington Highway (WOFH) Design-Build contract (DB-120), the current Total Available Budget 
Contingency is now $700.1M. Cost contingency details are presented in Section 2.1 of this report, along 
with a discussion of contingency management and the proposed Cost Contingency Drawdown Chart in 
Section 2.4. 

1.6.2 Project Funding 

The next increment of county General Excise Tax Surcharge will be received in January.  HART staff is 
working on compiling documentation to support the first drawdown request under the FFGA.  HART 
intends for all drawdowns to be on a reimbursement basis.  See Section 2.2 for project funding details. 

1.6.3 Full Funding Grant Agreement (FFGA) Status 

The FFGA for the Project was executed on December 19. The execution of the FFGA makes $255M in 
Section 5309 funds available to the Project as the first increment of New Starts funds. 
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1.7 HART Board of Directors Meetings and Events in January-February 

HART Finance Committee Meeting 
Thursday, January 10, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Project Oversight Committee Meeting 
Thursday, January 10, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Transit Oriented Development Committee Meeting 
Thursday, January 24, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Human Resources Committee Meeting 
Thursday, January 24, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Board of Directors Meeting 
Thursday, January 24, 2013, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Joint Finance and Project Oversight Committee Meeting 
Thursday, February 7, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.   
Open to the Public. 
 

HART Board of Directors Meeting 
Thursday, February 21, 2013, 9:00 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.  
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The FFGA Baseline Project Budget is $5.122B, which includes $644M in allocated and unallocated 
contingencies and $173M in finance charges. Reported budget amounts relate to the FTA New Starts 
project and exclude $42M in FTA-ineligible financing costs that will be incurred beyond FFGA 
completion.  

The total committed amount as of December 28 was $2.225B (including awarded design contract 
allowances of $5.4M, but excluding uncommitted contingencies and finance charges), or 52.4% of the 
FFGA Baseline Project Budget (excluding uncommitted contingencies and finance charges).  

In December, the project incurred $22.4M in costs (actual expenditures plus approved requests for 
payment as of the cost data date of December 28). This brought the total incurred cost to date to 
$592.9M, or 14% of the Project Budget (excluding contingencies and finance charges). The FFGA 
Financial Plan (Honolulu Rail Transit Project Final Financial Plan for Full Funding Grant Agreement, 
June 2012, Tables 2-4 and A-1) projected cumulative capital expenditures of $1.3B through FY2013. 

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.063B, or 
25.0% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To date, 23 of the 42 planned design, construction and specialty consultant contracts have been 
awarded. A re-packaging of the contracts has decreased the total number of planned design, 
construction and specialty consultant contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally, by way of exercising a contract option for the HDOT Design Coordination Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re-packaging. 

The Baseline Total Project Contingency Budget is $644M. With the execution of one change on the West 
Oahu/Farrington Highway (WOFH) Design-Build contract (DB-120), the current Total Available Budget 
Contingency is now $700.1M, as shown in the detailed project cost report in Figure 10 starting on page 
17. This is comprised of the following elements: 

1) Allocated contract contingency of $547.1M. This is contingency allocated to FTA Standard Cost 
Categories (SCC) for various pieces of work. (Including the executed change for WOFH) 

2) Allowances for design contracts ($5.4M). Allowances are committed contingency amounts. 
3) Known Changes has a current balance of $45.7M remaining  This contingency is for changes that 

were identified during development of the Project Budget, but remain subject to final 
negotiation and change order execution.   

4) Unallocated Contingency ($101.9M). This is a general contingency fund not allocated to specific 
work. 

The FFGA Baseline Project Contingency Budget does not include known changes not yet negotiated or 
finalized at the time of the Bottom-Up Estimate (BUE). These known change amounts are budgeted in 
the BUE base contract values, but classified as contingency in order to process all changes using a 
consistent methodology for contingency tracking and management. Once a change order is executed, 
budget is transferred from contingency to the respective cost code. The detailed project cost report by 
SCC Level 2 presented in Figure 10 on page 17 includes this amount, bringing the Total Available 
Budgeted Contingency for all 4 contingency categories to $700.1M.  

HART’s proposed cost contingency drawdown plan is under FTA review, as discussed in Section 2.4 and 
presented Figure 12 on page 24. 
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2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $920.4M.  

The FFGA Financial Plan (Table A-1 Capital Plan Cash Flows) projects Net GET Surcharge Revenue of 
$684M for FY2010-2013. To date, $554M has been received. See Figure 5 on the next page for project 
funding and Figure 6 for planned versus received funding.  
 
Project revenue is presented against costs incurred as of the November 30 cost data date in Figure 7 on 
page 12.  
 
Project costs are detailed in Figure 8, Figure 9 and Figure 10  on pages 13 through 17. Cost reports are 
run from the HART Contract Management System (CMS). Figure 8 presents costs for each contract by 
HART CPP contract number. Figure 9 below and Figure 10 on page 17 present summarized and detailed 
project costs by FTA SCC. 
 
Figure 5. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2-1 

 
Figure 6. Planned vs. Received Project Funding 

Funding Source 
Planned

1
 

($YOE M) 
Received to Date 

($M) 

FTA Section 5307 Formula Funds, including ARRA 214 4 

Interest Income on Cash Balance 3 1 

Beginning Project Cash Balance
2
 298 298 

FTA Section 5309 New Starts Revenue 1,550 64 

Net General Excise Tax (GET) Surcharge revenues FY2010-FY2023 3,291 554 

Total 5,356 921 
1
 FFGA Financial Plan, Table A-1 Capital Plan Cash Flows. 

2
 Beginning Project Cash Balance at Entry into Preliminary Engineering (PE) on October 16, 2009 (the FTA Project start date) = 

GET, investment and miscellaneous income minus pre-PE expenditures. 
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Figure 7. Project Revenue versus Incurred Costs 

 

 

Planned Funding levels as per the Jun-12 FFGA Finance Plan; 
data dates = 28-Dec-12 for Revenue & Incurred. 
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Figure 8. Project Costs by Contract 
 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

 

   Page 14 of 60 

 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

 

   Page 15 of 60 

 

 
 
 
 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

 

   Page 16 of 60 

 
 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

 

   Page 17 of 60 

 
Figure 9. Project Costs by SCC – Summary 
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Figure 10. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of December 28, 2012 as shown in the 
Master Project Schedule Summary (MPSS) in Figure 11 starting on the next page. This was statused 
against the FFGA Baseline MPS. The baseline and actual/planned durations of each contract are 
displayed for comparison.  
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Figure 11. HRTP Master Project Schedule Summary (MPSS) 
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2.4 Contingency Management 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of review and completion. It is consistent with the FFGA submittals, including the CPP, MPS, Project 
Budget and Financial Plan. As part of the final review, the cost and schedule contingency drawdown 
curves were updated. These curves establish minimum and buffer zone levels of cost and schedule 
contingency in accordance with FTA recommendations. Over the course of the project, if the cost or 
schedule contingency trend into the buffer zone (the area above the minimum contingency), Project 
Management will immediately implement actions to maintain the level of contingency appropriate for 
the project stage.  

In re-baselining the Project Budget for FFGA, HART generated a bottoms-up estimate (BUE) for each 
work package identified in the CPP, based on the level of design and current pricing of material, 
equipment, construction labor, professional services, real estate and all other costs. These revised 
estimates took into account the reduction of contingencies to reflect the advancement of Final Design 
since the Preliminary Engineering phase, as reflected in the anticipated base cost of each work package 
with respect to future risk aspects. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. Included in the base costs were elements that were 
considered “known” or pending changes, but were still subject to final negotiations with contractors and 
execution of change orders. The result was the shifting of contingency budget to the respective contract 
base estimates as appropriate. The net affect is a reduction of approximately $170M between the 
previous Final Design Project Budget and the FFGA Project Budget. As discussed in Section 2.1, the Total 
Available Contingency is $700.1M, which is the addition of the budgeted $644M in contingency plus the 
estimated value of “known” and pending changes. 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are classified as pending, probable or potential and are summarized as 
Changes ID’d (Changes Identified) in Project Cost reports. Pending changes are changes that have 
already been negotiated, have agreements reached and are in the signature/approval process. Probable 
changes are those already in the change management process that have been quantified to the extent 
of a HART-GEC estimate and a Contractor estimate with a time-impact evaluation (TIE), where 
appropriate. Probable changes are likely to have a negotiation strategy memo prepared and 
negotiations may be underway. Potential changes have only a HART-GEC estimate available to be 
discussed in more general terms. Finally, possible issues are less-defined, not yet quantified issues 
identified because they could have a future impact on the budget or timing of work. 

HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential 
changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract-
scheduled activities to attain key milestones earlier than targeted. The session concludes with an 
overview of the cost and schedule drawdown curves, if and when changes might occur, in order to 
assess project performance against total project contingencies and buffer float. 

The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the RCMP revision 
process, is presented in Figure 12 on the next page. As of this reporting period, none of the executed 
change orders reduced the Baseline Budget Contingency amount of $644M. 
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Figure 12. Draft Cost Contingency Drawdown Chart 
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2.5 PMOC Issues and HART Actions Taken 

The Project Management Oversight Contractor (PMOC) identified the following key “Issues or Concerns” 
(reflected in quotes below) in its November 2012 Monthly Report to the FTA. HART actions to address 
each issue are described below. Issues closed by the PMOC are listed in Figure 13 on the next page.  

 Federal Court Ruling 

Issue: “On November 1, 2012, the U. S. District Court for the District of Hawaii issued a ruling in 
Honolulutraffic.com v. Federal Transit Administration. The Court ordered further environmental 
analysis.  A court hearing is scheduled for December 12, 2012 to discuss whether certain project 
activities should be stopped while such further analysis is conducted. 

It is unclear at this time what impact this lawsuit will have on the Project schedule and cost.  More 
information will be available after the December 12, 2012 court.” 

Action: HART is addressing the three items that the court found to be insufficient. HART intends to 
complete all items required by the federal court within the construction suspension period that has 
resulted from the state court case.  

 Hawaii State Supreme Court Ruling on AIS 

Issue: “On August 24, 2012, the Hawaii Supreme Court issued a ruling in Kaleikini v. City and County of 
Honolulu, finding that the City and County of Honolulu (City) violated a State of Hawaii (State) historic 
preservation law (Hawaii Revised Statute (HRS) Chapter 6E) by approving the Project, and allowing 
construction to proceed, before completing an Archaeological Inventory Survey (AIS) for the entire 
Project. The ruling reversed a previous Circuit Court decision that had upheld the granting of City and 
State permits based on the phased completion of the AIS rather than on the completion of the AIS for 
the entire alignment. Currently, HART is working to complete the AIS for the entire 20-mile alignment. 

HART issued a partial suspension of construction work on August 24, 2012 for all ground-disturbing 
activities after the ruling by the Hawaii Supreme Court. On September 7, 2012, HART provided letters to 
its contractors clarifying that no construction activity would continue until future written notice is 
provided by HART. However, Final Design work is still proceeding on all contracts that have been 
awarded to date. 

As a result of the State Supreme Court’s ruling, it is anticipated that there will be significant impacts to 
both the project schedule and project budget. The grantee’s preliminary analysis indicates that the cost 
impact for the three design-build contracts could range between $64M and $95M. The preliminary 
schedule analysis by the grantee indicates that there could be a nine to twelve-month impact on the 
interim opening but possibly no impact to the full Revenue Service Date. HART’s cost impact assessment 
and Mitigation Strategies are under review by the PMOC. The PMOC is awaiting an updated MPS that 
reflects the schedule impact.” 

Action: HART continues to analyze the cost and schedule ramifications resulting from the Hawaii 
Supreme Court ruling. The analysis indicates that the delay will cost between $7M and $10M per month, 
and it is anticipated to be a nine to twelve month period. HART is proactively working with contractors 
on mitigation strategies and to ensure that work can resume without further interruption. HART has 
completed the required trenching, and the report preparation is underway. HART is confident that the 
delay will not affect the planned March 2019 revenue service date.  

 License Agreement with the Department of Hawaiian Home Lands (DHHL) 

Issue: “The grantee must execute a license agreement with the Department of Hawaiian Homelands 
(DHHL) to construct the MSF on the Navy Drum Site. The PMOC has recommended that the License 
Agreement be provided to the FTA and PMOC for review prior to execution. A Request for Right of Entry 
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(ROE) for construction was approved by the DHHL Board. The ROE allows access to Navy Drum Site for 
construction until the property acquisition occurs or the License Agreement is finalized.” 

Action: License agreement discussions with DHHL continue as the final agreement documentation goes 
through legal review. There does not appear to be any issue that will impact the construction schedule 
for MSF.  

 State Safety Oversight Agency (SOA) Consultant 

Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been working part-time 
since April 2011. HDOT anticipates hiring a full-time SOA Project Manager by the end of 2012. Given the 
status of this Project, it is critical that the permanent SOA Project Manager be identified as soon as 
possible.” 

Action: HDOT has re-posted the position of Project Manager for Rail and HDOT anticipates the manager 
to be hired by February 2013. In the meantime, HDOT’s consultant continues their work on the 
requirements for the rail project.  

 
Figure 13. Closed PMOC Issues 

Closed Issues 

Description Month Closed 

Master Project Schedule (MPS) Critical Path July 2011 

Utilization of Letters of No Prejudice (LONPs) February 2012 

Program Management Support Consultant (PMSC) contract re-procured and NTP 
issued to InfraConsult LLC. 

February 2012 

Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012 

WOFH Precast Yard June 2012 

MSF Long-Lead Materials Procurement July 2012 

Design-Build Project Cost Forecasting October 2012 

HDR Engineering, Inc. Acquisition of PMSC, InfraConsult LLC October 2012 
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3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 14. Procurement: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain (MIM) Contracts 
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Figure 15. Procurement: Final Design (FD) Contracts 
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Figure 16. Procurement: Design-Bid-Build (DBB) Contracts 
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Figure 17. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 18. Procurement: Project Management and Specialty Consultant Services Contracts 
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Figure 19. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design-Build (DB) Contract Status 

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $517,451,291  Incurred to date: $162,470,510  
Authorized:2 $295,685,357 (57.1%) Substantial Completion: February 2016 
1
 Commitment as of 12/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of December 28 is 32.4%, versus the early plan of 40.5% and the late plan of 31.9%, 
as shown in Figure 20 below. 0 was incurred in December. Design is 95% complete, based on Schedule of 
Milestones completion, and continues through the partial suspension of construction. A revised baseline 
schedule will be processed once the date for restart of construction is confirmed. 

Figure 20. West Oahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate the impact of the partial suspension of 

construction activities, including demobilization of personnel and equipment.  Executed contract 
change order allowing for payment of actual costs for activities affected by the partial 
suspension of construction activity.  

o KIWC continues to maintain and secure the project site including laydown yards during the 
construction suspension. 

o A total of 403 contract submittals have been received (4 currently under review). 
o KIWC has completed 23 (27%) of 86 final design submittals. 
o HART has received 226 Requests for Information (RFIs) from the contractor (all closed). 

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment.  
o Continue interface and final design activities. 
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Contract DB-200: Maintenance and Storage Facility (MSF) 
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1 $214,855,737  Incurred to date: $38,142,099  
Authorized:2 $147,886,471 (68.8%) Substantial 

Completion: 
November 2015 

1
 Commitment as of 12/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of December 28 is 19.8%, versus the early plan of 35.5% and the late plan of 35.3%, 
as shown in Figure 21 below. In December, $0.953M was incurred. Design is 95% complete, based on 
Schedule of Milestones completion, and is continuing through the partial suspension of construction. A 
revised baseline schedule will be processed once the date for restart of construction is confirmed.  

Figure 21. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o HART continues to work with KKJV to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment.  As part of the contract change 
order allowing for payment of actual costs for activities affected by the partial suspension of 
construction activity, HART is reviewing KKJV invoices.   

o KKJV continues to maintain and secure the project site including laydown yards during the 
construction suspension.  

o KKJV has completed 4 (44%) of 9 final design submittals. 
o KKJV is working with Ansaldo to resolve interface issues. 
o HART has received 126 Requests for Information (RFIs) from the contractor (4 open). 
o The second shipment of 2500 tons of rail was received on December 19th.  

 Look Ahead 
o Continue working with KKJV to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment. 
o Resolve Core Systems interface items. 
o Oversee delivery of rail material. 
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Contract DB-320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $372,150,000  Incurred to date: $82,491,730  
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2016 
1
 Commitment as of 12/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of December 28 is 21.8%, versus an early plan of 30.3% and a late plan of 26.4%, as 
shown in Figure 22 below. In December, $1.95M was incurred. Design is 91% complete, based on 
Schedule of Milestones completion, and is continuing through the partial suspension of construction. A 
revised baseline schedule will be process once the date for restart of construction is confirmed. 

Figure 22. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment. As part of the contract change 
order allowing for payment of actual costs for activities affected by the partial suspension of 
construction activity, HART is reviewing KIWC invoices. 

o KIWC continues to maintain and secure the project site including laydown yards during the 
construction suspension.  

o A total of 163 contract submittals have been received (13 under review). 
o KIWC has completed 6 (16%) of 37 final design submittals. 
o HART has received 78 Requests for Information (RFIs) from the contractor (1 open). 

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment.  
o Continue interface and design activities. 
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3.3 Design-Build-Operate-Maintain (DBOM) Contract Status 

Contract DBOM-920: Core Systems Contract (CSC) 
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1 $573,782,793  Incurred to date: $24,734,191  
Authorized:2 $  97,918,391 (17.1%) Start-up Completion: March 2019 
1
 Commitment as of 12/28 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders.

 

 Contract Progress 
Actual progress as of December 28 is 4.3%, versus the early plan of 9.8% and the late plan of 7.2%, as 
shown in Figure 23 below. In December, $0.738M was incurred. Design is 12% complete. 

Figure 23. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for 

Interface Data (RFIDs) and to coordinate fixed-facility contractor interfaces.  
o HART rreviewing AHJV design submittals for all systems. Main focus on Communications, 

Traction Power, Vehicles and Train Control systems. 
o HART continues to meet weekly with AHJV to review Core Systems progress and critical issues. 
o HART-AHJV have concluded Vehicle and Communication System Definitive Design Review 

Meetings and established open items for AHJV response. 

 Look Ahead 
o AHJV to revise and respond to HART comments on the Definitive Design submittals. 
o Resolve interface issues with fixed facility contractors, particularly MSF and FHSG design. 
o AHJV to submit Fire Protection Definitive Design package. 
o HART-AHJV to conduct Definitive Design Review Meetings for Train Control, Traction Power and 

Fire Detection. 
o HART evaluation of AHJV proposal for Platform Screen Gates. 
o Sub-contract remaining subsystems suppliers, most importantly, vehicle sub-suppliers. 
o Continue progress and interface meetings. 
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3.4 Final Design (FD) Contract Status 

3.4.1 Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD-140: West Oahu Station Group Construction (WOSG) Final Design 
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:
1 

$7,789,000 Incurred to date: $1,930,988  

Authorized:2 $4,594,398 (59.0%) Construction Docs Bid-Ready: September 2013 
1
 Total Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of December 28 is 24.5%, versus the early and late plans of 39.0%, as shown in Figure 
24 below. In December, $0.775M was incurred. Design is 25% complete.  

Figure 24. West Oahu Station Group (WOSG) Final Design 

 

 Activities this month 
o Reviewing PE design update and cost estimate.  
o Negotiation of scope and fee estimate has been finalized for the provisions for redundant 

elevator.  
o Continued to hold weekly progress and interface meetings. 
o Released ground disturbance activities as it relates to design development.  
o Environmental Compliance plan accepted. 
o Partnering meeting with Principal-in-Charge.  

 Look Ahead 
o Continue interim design development. 
o Continued to hold weekly progress and interface meetings. 
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Contract FD-240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $8,008,045 Incurred to date: $6,108,179  
Authorized:2 $6,591,443 (82.3%) Construction Documents 

Bid-Ready: 
 
May 2013 

1
 Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of December 28 is 76.3%, versus the early plan of 94.5% and the late plan of 92.7%, 
as shown in Figure 25 below. In December, $0.162M was incurred. Progress lags the plan due to delay in 
resolving outstanding design and interface issues; HART and HDR are evaluating a 60-day no-cost 
schedule extension. 

Figure 25. Farrington Highway Station Group (FHSG) Final Design 

 

 Activities this month 
o Reviewing interim design submittal and cost estimate. 
o Continued to hold weekly progress and interface meetings. 
o Continuing third-party (Billings Jackson and 212) design submittal to coordinate with HDR. 
o Continued to negotiate changes. 

 Look Ahead 
o Provide interim design and cost estimate review comments.  
o Issue NTP 3 – Final Design 
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Contract FD-340: Kamehameha Highway Station Group (KHSG) Final Design 
Contractor: Anil Verma Associates, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  Incurred to date:   
Authorized:2 $491,104 (5.6%) Construction Documents Bid-Ready:  

December 2013 
1
 Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Activities this month 
o AVA submitted various plans as required in NTP 1a for HART review. 
o AVA submitted draft schedule of milestone and schedule for HART review. 
o Continued to hold weekly progress and interface meetings. 

  Look Ahead 
o Provide review comments on various plans submitted as required in NTP 1a. 
o AVA to submit Right-of-Entry (ROE) for site survey. 
o Accept schedule of milestones and schedule.  
o Issue NTP 1b – Update of preliminary engineering plans. 

 
 

Contract FD-440: Airport Station Group (ASG) Final Design 
Contractor: AECOM Technical Services, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1 $10,177,365 Incurred to date:   
Authorized:2 $2,878,543 (28.3%) Construction Documents Bid-Ready:  

January 2014 
1
 Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders. 

 Activities this month 
o Issued NTP 1b – Update of preliminary engineering. 
o Provide HART review comments on various submittals in NTP 1a. 
o Reviewing AECOM’s construction cost validation rejected.  
o Schedule of milestone and baseline schedule accepted. 
o Continued to hold weekly progress and interface meetings. 

 Look Ahead 
o Continue working on the preliminary engineering development.  
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Contract FD-430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $39,115,960  Incurred to date: $15,253,055 
Authorized:2 $31,341,791 (80.1%) Construction Documents 

Bid-Ready: 
Utilities 

Guideway 

 
October 2013 
April 2014 

1
 Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders.

 

 Contract Progress 
Actual progress as of December 28 was 40.9%, versus the early plan of 75.2% and the late plan of 59.4%, 
as shown in Figure 26 below. In December, $1.081M was incurred. 

Figure 26. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o Continued coordination with HDOT (Highway and Airport) and utility companies, and other 

stakeholders. 
o Continued weekly progress/design and interface meetings. 
o Continued interim design development. 
o Provide review comments on SOM revision 2 to reflect packaging plan and AIS delay.  

 Look Ahead 
o HART to complete review of construction cost estimate. 
o Continue working on  interim design packages. 
o Resolution of Airport station and alignment.  
o Start potholings, geotechnical borings, and phase II ESA survey as it relates to design.  
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Contract FD-530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $43,948,220   Incurred: $267,668 

Authorized:2 $15,949,421 (36.3%) Construction Documents Bid-Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1
 Commitment as of 12/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 12/28= NTP dollar values + executed Change Orders.

 

 Contract Status 

Actual progress as of December 28 is 0.6%, versus the early plan of 26.0% and the late plan of 19.0%, as 
shown in Figure 257 below. This contract is to be combined into the Airport and City Center Guideway 
Construction contract (DBB-520). 

Figure 27. City Center Guideway and Utilities Final Design 

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Provide review comments on the baseline schedule.  
o Continue Preliminary Engineering Design development.  
o Continued to provide alternative design refinements to avoid existing building impacts in 

coordination with the AIS effort. 
o AECOM is observing AIS trenching to record existing geotechnical information. 
o Provided review comments on barrier alternatives study adjacent to the Federal Building.  
o Continued to meet with various private and public stakeholders.  
o Ground disturbing activities remain on hold but design continues with available subsurface 

information.  

 Look Ahead 
o Continue Preliminary Engineering Design development. 
o Establish coordination meetings with various utility and private property stakeholders.  
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3.5 Utility Agreements 

 Activities this month 
o WOFH section: 

 Draft Amendments for the Utility Construction Agreements (UCAs) executed with: 
Hawaiian Electric Company (HECO), Oceanic Time Warner Cable (OTWC) and Pacific 
LightNet, Inc. (PLNI) including Buy America requirements are under procurement 
review. 

 AT&T and The Gas Company (TGC) work is substantially (more than 50%) complete, as 
such will not require an amendment.  

 The Hawaiian Telcom (HT) UCA has not yet been executed. HT provided comments to 
the current agreement to HART. HART has addressed those comments and the 
agreement has been returned to HT for review and consideration.  

 HT executed Joint Use & Occupancy agreement (JUO) with HDOT for this section.  
o KHG section:  

 All Engineering Service Agreements (ESAs) required for KHG have been executed, with: 
AT&T, Chevron, HT, OTWC, SIC, PLNI, Tesoro, TGC and tw telecom. 

 The draft UCA, incorporating Buy America requirements, was transmitted to Tesoro for 
review. 

 Draft UCAs for AT&T, OTWC, SIC, and PLNI are under procurement review. 
 HT executed JUO agreement  with HDOT for this section.  

o Airport and City Center sections:  
 All ESAs for the Airport and City Center sections have been transmitted to the utility 

owners for review and comment. The following utility owners have reached agreement 
with HART on Terms and Conditions (T&C) and have agreements are in the execution 
queue: Chevron, OTWC and tw telecom. 

 TW Telecom ESA for the Airport and City Center Section has been executed. 
 The Bridging Agreement for the Airport section has expired with HECO.  A new Bridging 

Agreement is in negotiations with HECO and will be executed soon.  
 The Draft Bridging Agreement for the City Center section is under HECO review.  

 Look Ahead 
o Transmit the remaining draft UCAs to utility owners in the KHG section. HART is now ready to 

proceed after some initial delays in completing drafts due to the recent addition of Buy America 
requirements to construction agreements. 

 
See Figure 28 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 28. Utility Agreements Status Matrix (by section) 

Utility Agreements Status Matrix 

Utility Owner Status 
WOFH KHG Airport City Center 

ESA UCA ESA UCA UCA COMBINED ESA UCA 

AT&T 
Executed May 11, 2011 Dec 20, 2011 

May 18, 2012 
Completed draft 

under COR review 
 

Final draft 
transmitted to utility   

NTP May 12, 2011 Dec 21, 2011 

Chevron 
Executed Dec 4, 2009 

 
Nov 4, 2011 

No Scope  
Reached agreement on T&C; awaiting 
execution  

NTP Dec 22, 2009 Nov 15, 2011 

Hawaiian Telcom 
Executed May 20, 2010 Back to HT to self-

performing scope; HT 
reviewing new draft 

May 10, 2012 Preparing draft  
Close to agreement on T&C; awaiting 
final comments from utility  

NTP June 14, 2010 

HECO 

Executed 
By Agreement 

with PB 
Apr 20, 2012 July 12, 2012  

Interim Bridging Agreement for Airport 
expired, new Bridging Agreement for 
Airport in negotiations; City Center draft 
under HECO review 

 
NTP 

Oceanic Time 
Warner 

Executed Dec 8, 2009 
Dec 21, 2011 Jan 9, 2012 

Completed draft 
under COR review  

Agreement signed by utility; awaiting 
execution  

NTP Dec 22, 2009 

Pacific Lightnet 
Executed Apr 28, 2010 Mar 12, 2012 Feb 15, 2012 Completed draft 

under COR review  Final draft transmitted to utility  
NTP Apr 29, 2010 Mar 13, 2012 Feb 16, 2012 

Sandwich Isle 
Communications 

Executed May 20, 2010 Not needed (no scope 
on WOFH section) 

Apr 20, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Jun 8, 2010 

The Gas Company 
Executed Dec 18, 2009 Jun 30, 2011 

Jun 1, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Dec 22, 2009 Jul 12, 2011 

tw Telecom 

Executed Dec 2, 2009 

 

Feb 14, 2012 No Scope – Time 
Warner Cable 
(Oceanic) to 

relocate for tw 
Telecom for KHG 

 Executed 10/11/12  
NTP Dec 22, 2009 Feb 16, 2012 

Tesoro 
Executed 

  
Feb 15, 2012 Sent draft to utility 

for review  Final draft transmitted to utility  
NTP Feb 16, 2012 

Legend:  = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement 
  = Not applicable ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement 
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3.6 Permits 

 Activities this month 
o Clean Water Act (CWA) Section 404 Corps Permit application for work at Waiawa Stream and 

Tributary was received from GEC on December 20. Submission to the Corps of Engineers will be 
made once FTA coordinates Section 7 Endangered Species Act and Essential Fish Habitat 
requirements with the National Oceanic and Atmospheric Administration (NOAA). 

o Application for the NPDES general permit for City Center pre-construction work, and the 
associated MS4 applications (HDOT, DPP, HCC and HCDA) are being prepared for submittal. 

o Three MSF Industrial Wastewater Discharge Permits have been submitted to the Honolulu 
Department of Planning and Permitting.  

 Look Ahead 
o Upcoming significant permit activity: 

 Draft amendment request to the existing SCAP (Stream Channel Alternation Permit). 

 Finalize Corps NWP for In-Water Geotech, Airport Section 

 Draft 401 Water Quality Certification for In-Water Geotech, Airport Section 

 FTA will coordinate with National Marine Fisheries Service, so that HART can submit two US 
Army Corps permit applications (Waiawa Stream and Tributary-individual permit, and in-
water geotech borings-nationwide permit). 

 Coastal Zone Management Consistency application for work at Waiawa Stream and 
Tributary will be drafted. 

3.7 Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment-wide, the HDOT Traffic Management Consultant (contract MM-915) continues to 

review traffic signals, ITS and construction MOT for HDOT. 
o The HDOT Design Coordination Consultant for WOFH (contract MM-920), AECOM Technical 

Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center guideway 

(contract MM-922), is reviewing both guideway design submittals for HDOT. 
o KHG section:  

 The KHG Master and JUO aagreements await resolution of HDOT comments regarding 
assignment to HART. HART is scheduling a meeting with HDOT to have attorneys from both 
sides discuss assignment issue. 

 AECOM, the HDOT Design Consultant for KHG (contract MM-921), continues to review KHG 
design submittals for HDOT, with an amendment executed to reduce the total aggregate fee 
to be in alignment with current budget. 

 Look Ahead 
o Execute the KHG Master and JUO Agreements. 
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3.8 Other Design Activities 

 Activities this month 
o Continued supporting the WOFH, FHSG, KHG, MSF, Airport, City Center, WOSG, ASG, and KHSG 

contracts by reviewing submittals and providing responses to Requests for Information (RFIs), 
Requests for Interface Data (RFIDs), and Requests for Change (RFCs) and attending design 
meetings. 

o Confirmation of station vertical clearances for Airport and City Center sections. 
o Preparing architectural Standard and Directive Drawings. 
o Provided scope of work input for the Dillingham-Kaka’ako Station Group consultant 

procurement. 
o Submitted easement mapping for West Loch’s mauka entrance. 
o Submitted proposal for Flood Warning Alert System for Pearl Highlands station complex. 
o Revising CDC, Division 1/Standard Special Provisions, and Standard Specifications. 
o Prepared documents for Elevator/Escalator contract RFP Phase 2 release. 
o Meetings with other agencies to discuss proposed Pearl Highlands scour protection, bank 

protection, and flood alert warning system to coordinate and prepare for start of design. 

 Look Ahead 
o Continued support of the WOFH, FHSG, KHG and MSF contracts on submittal reviews and RFI-

RFC responses. 
o Develop sketches to illustrate environmental impacts for stations on Beretania Street Tunnel 

alignment for federal court response. 
o Deliver draft TCC routing white paper. 
o D-KSG station load information for City Center guideway designer. 
o Provide Waiawa Stream hydraulic information to KHSG designer. 
o Prepare Waiawa Stream scour and bank protection reports. 
o MSF shoreline re-certification.  

3.2 Interface 

 Activities this month 
o Continued to request of interfacing contractors to provide need/delivery dates for Interface 

Control Documents (ICDs) elevated to HART for review and direction.  
o Continued implementing risk assessment guidelines for ICDs and Requests for Interface 

Data (RFIDs) elevated to HART. 
o Continued with assessment process and directions to “proceed” for Issues (ICDs and related 

RFIDs) elevated by WOFH, KHG and MSF.  
o Started implementing CSC-MSF decision point sequencing tool to identify interfaces to be 

addressed prior to construction start. 
o Participated in CSC-MSF “Interface Pre-Pre Summit Meeting.” 
o Participated in all contract “Interface Pre-Summit Meeting.” 
o Participated in all contract “Interface Summit Meeting.” 
o Continued to develop tracking tool for HART Interface Issues. 
o Continued to support development of tracking tool for RFIDs, ICDs and construction hold points. 
o Participated in Contract Interface Kick-off workshop for ASG contractor Participated in CSC-

WOFH workshop on “RFID 365 – Friction Buffer End Post.”  
o Continued interfacing with adjoining Contractors as surrogate designer on KHSG, ASG, D-KSG 

and EE in their absence. 
o A total of 605 RFIDs have been submitted (432 closed).  
o A total of 35 Interface Issues have been elevated (11 new, 3 closed, 3 on hold and 18 OSR). 
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o Anticipated Review of 3 elevated issues: 

 Issue 13 – WOFH System Sites 8 & 9 

 Issue 26 – WOFH Retaining Walls  

 Issue 27 – WOFH Superstructure WA 1-4  
o Facilitated 34 interface definition meetings with various contractors. 

 Look Ahead 
o Continue to support development of tracking tool for elevated Issues, including RFIDs, ICDs, and 

construction hold points. 
o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline 

(Revision 0). 
o Assist PMs & CREs for CSC and MSF with implementation of CSC-MSF sequencing tool to enable 

early decisions prior to construction start. 
o Begin hand-off to CRE offices of implementation of decision point sequencing tool for all 

interface relationships to identify interfaces to be addressed prior to construction start. 
o Continue interfacing with adjoining contractors on KHSG, D-KSG, and EE. 
o Review contractor Interface Control Manuals for acceptance after they obtain NTP. 
o Continue to review elevated issues for path forward to construction. 
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4 GROUP REPORTS 

4.1 Safety and Security 

 Activities this month 
o The Project had no construction safety or security issues in January. See Figure 29 below for a 

summary of issues to date. 
o Safety and Security assisted in training and issued protective equipment for the Cultural 

Monitors. 
o HART received from Honolulu Police Department (HPD) the updated Threat and Vulnerability 

Assessment (TVA), construction security, respective areas of jurisdiction of the HPD, Sheriff and 
Transportation Security Administration (TSA) Airport and Surface divisions and drills. 

o HART conducted an internal GEC audit for compliance with Task 5. 
o HART Safety met with the Construction Safety Manager to review incidents, incident data and 

proactive plans and update all plans. 
o HART Safety continues to hold a weekly Core Systems Safety Meeting with Core Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o Hart staff meets with HDOT bi-weekly to address FTA issues. 
o HART staff attended a “Connecting Communities” hosted by the City and County of Honolulu. 
o HART base-lined the Preliminary Hazardous Plan (PHA) 

 Look Ahead 
o HART staff will attend a “Safety and Security” roundtable hosted by WMATA and TSA in 

February. 
o HART will baseline the Sensitive Security Information Plan (SSI) submittal. 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o Finalize HART review of the updated TVA. 
o On-going discussion of security concerns with the TSA, HPD and Honolulu Fire Department (HFD) 

and of Emergency Plans with Emergency Responders and Emergency Management. 
 
Figure 29. Construction Safety Monitoring - Safety and Security Issues 
 

Period/Date Contract No. & Type of Event Comments 

2011  ---- 1 in 2011  

January  2 in January  

February  2 in February  

March KHG 1 in March  

April WOFH-KHG 5 in April  

May WOFH-KHG 5 in May  

June WOFH-KHG 1 in June  

July WOFH 3 in July  

August WOFH 3 in August  

September ---- 0 in September  

October ---- 0 in October  

November ---- 0 in November  

December ---- 0 in December  

2012 ---- 23 to date in 2012  
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4.2 Quality Management 

 Activities this month 
o Conducted weekly meeting with HART-GEC Quality Assurance (QA) staff to discuss overall 

Project QA/Quality Control (QC) issues with consultants, sub-consultants, contractors, sub-
contractors and internal staff.  

o The Director of QA/QC has completed the HART Buy America Compliance Program Plan (BACPP) 
and was submitted to the FTA. 

o Continued training and mentoring HART employees to ensure project participants are familiar 
with the latest approved plans and procedures, updating the Training Matrix accordingly. 

o Updating and implementing the QA Audit Schedule for 2013. Conducted Combined QA and 
Safety Audit of GEC (PB) in Honolulu, HI on 12/17-12/19 and HDR (FHSG) in Honolulu on 1/22-
1/23 and California on 1/16-1/17. 

o Started updating Project Plans and Procedures for the FFGA due to re-organization, process 
improvement and lessons learned from the internal audits and PMOC suggestions.  

o Conducted Bi-weekly QA Task Force meetings with contractors and consultants QA teams to 
discuss status of design activities, field work, NCRs and quality compliance and improvement.  

o GEC II (Parsons Brinckerhoff, Inc. [PB]):  
 Participated (Auditee) in the HART Combined QA and Safety Audit. 
 Performed two QA training of PB staff. 
 Performed two internal QA Surveillance of Interface Management and Airport Guideway 

and Utilities/City Center Guideway and Utilities. 
 To date, 2 NCRs have been issued (1 open). 

o West Oahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Reviewing Preventative Actions for the 3 Observations found during the QA System Audit of 

KIWC. (Audited WOFH and KHG together).  
 Reviewing WOFH/KHG QAP (Revision 3) and Inspection and Test Plan. 
 To date, 59 NCRs have been issued: 51 by KIWC (6 open) and 8 by HART-GEC (all closed). 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Reviewing QAP (Revision 2) and Inspection and Test Plan submitted by KKJV.  
 Witnessed unloading, handling and preservation of 115# Rails at the Barbers Point Dock and 

Bonded Storage area. 
 To date, 1 NCR has been issued (closed). 

o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities same as the WOFH contract. 
 To date, 6 NCRs have been issued: 5 by KIWC (all closed) and 1 by HART-GEC (closed). 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended and participated in the Definitive Design Reviews of Rolling Stock and Systems 

presented by AHJV and subs. 
 Completed review of 3 Quality Plans of AHJV-approved sub-contractors (Siemens, Alcatel 

Lucent and ASTS-USA). Following-up closure of comments issued. 
o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  

 Participated in the weekly design review meetings. 
 Performed QA System Audits of Honolulu and California Offices in January 1013.  
 To date, 4 NCRs have been issued (all closed). 

o Airport Guideway and Utilities (Airport)– AECOM Technical Services, Inc. (AECOM):  
 Preparing one AECOM QAP for the AUG, CCUG and ASG. 

o City Center Guideway and Utilities (City Center) – AECOM:  
 Preparing one AECOM QAP for the AUG, CCUG and ASG. 
 Participated in the Stakeholder Workshop on 11/28. 
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o West Oahu Stations Group (WOSG) – URS Corp. (URS):  
 Conducted Design Process QA Audit on 12/14 (No NCR). 

o Airport Station Group - (AECOM): 
 Preparing one AECOM QAP for AUG, CCUG, and ASG. 

o Kamehameha Highway Stations Group (KHSG) – (AVA):  
 Met with AVA QA management staff to discuss HART QMP and FTA QA/QC Guidelines and 

expectations on their QAP. 
 Look Ahead 

o Continue mentoring and training personnel on revised approved Project Plans and procedures. 
o Continue QA/QC and Environmental Compliance Oversight of the WOFH, KHG, MSF, FHSG, AUG, 

CCUG, WOSG, ASG, KHSG and Core Systems contracts.  
o Complete/Close-out 2012 QA Audit Schedule. Update and implement the 2013 Combined 

Management Systems Audit Schedule. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued, 

if any. 
o Review Contractor/Consultant QAP and implementing procedures (new and updates).  
o Training and start implementation of the Buy America Compliance Program Plan (BACPP). 

4.3 Right-of-Way  

 Activities this month 
o Acquisitions: 

 Offers made for TMK 1-1-016-006 and TMK 1-1-016-005, two full acquisitions required for 
the Airport Guideway. 

 Received approval from HART Board of Directors to seek condemnation on two properties: 
- TMK 1-9-6-004-006, a full take required for the Pearl Highlands Station and WOFH 

guideway;  
- TMK 1-9-7-023-008, a partial take to allow for roadway widening along Kamehameha 

Highway. 
o Budget: 

 $36.4 million was spent to acquire 21 properties.  The budgeted amount was $36.8 million 
resulting in a budget underrun of $0.4 million. 

 $2.3 million has been expended for relocations.   

 Look Ahead 
o WOFH Section 

 Re-appraise TMK 1-9-4-047-008, a partial take for the West Loch Station. 
 Relocation of TMK 1-9-4-019-050 will be completed no later than June 2013. 

o Kamehameha Section 
 Complete negotiations for partial takes associated with, TMK 9-7-022-008 and TMK 9-7-022-

021 by April 2013. 
 Complete acquisition of TMK 1-9-8-009-017, a full take for Pearl Ridge Station. 

o Airport Section 
 Complete the appraisal process for TMK1-1-016-007, a partial take along Waiwai Loop. 
 Make offers for TMK 1-1-016-015; TMK 1-1-016-014, full take properties required for the 

Lagoon Drive Station.  
 Secure consents to do geotechnical testing and environmental assessments on properties 

along the proposed guideway and stations. 
o City Center Section 

 Acquisitions on hold until conditions of federal court order are met. 
 Secure consents to do geotechnical testing and environmental assessments on properties 

along the proposed guideway and stations. 
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Figure 30. Right-of-Way Status 
 

Section 
Original # 

Parcels in FEIS 
Current # Parcels 

Needed 
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total 40 38 0 3 4 5 16 

WOFH 14 14 0 0 1 1 12 

KHG 5 3 0 0 0 1 2 

Airport 5 5 0 2 2 0 0 

City Center 16 16 0 1 1 3 2 

PARTIAL ACQUISITION 

Total 163 133 8 2 4 2 7 

WOFH 18 10 2 1 0 0 6 

KHG 21 7 4 0 3 0 0 

Airport 31 34 2 1 0 0 1 

City Center 93 82 0 0 1 2 0 

EASEMENTS 

Total 12 13 4 0 0 0 3 

WOFH 6 6 3 0 0 0 3 

KHG 0 1 1 0 0 0 0 

Airport 1 1 0 0 0 0 0 

City Center 5 5 0 0 0 0 0 

GRAND TOTAL 215 184 12 5 8 7 26 
FEIS = Final Environmental Impact Statement, June 2010 

 
 
 
 
Figure 31. Relocation Status 
 

 Total Relocations Initiated 90-day Notice 30-day Notice Relocations Complete 

Residential 26   0 26 

WOFH 25   0 25 

City Center 1    1 

Business 66 10 1 0 12 

WOFH 5 1 1  3 

KHG 4  0 0 4 

Airport 7 6    

City Center 50 3 0  5 

Not-For-Profit 1    1 

WOFH 1    1 

TOTAL 93 10 1 0 39 
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Figure 32. Third-Party Agreement Status 
Agreement Completion Target Section Status 

University of Hawaii (UH) Master 
Agreement 

Pending Feb 2013 
WOFH, 

KHG, City 
Center 

Tentative agreement is in place on path 
forward to secure access to the property 

Leeward Community College (LCC) 
Sub-agreement 

Pending Mar 2013 WOFH 
Property appraisal complete. 

UH West Oahu (UHWO) 
Sub-agreement 

Pending Mar 2013 WOFH 
Property appraisal complete. 

Department of Land and Natural 
Resources (DLNR) 

Pending Feb 2013 WOFH 
Discussions continuing. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011 WOFH Executed 

DR Horton Agreement Mar 7, 2012 WOFH Executed 

DHHL Master Agreement Mar 10, 2010 
WOFH, 

MSF 
Executed 

DHHL Consent to Construct Dec 1, 2011 
WOFH, 

MSF 
Consent to construct in place 

DHHL License or Property Transfer Pending Feb 2013 
WOFH, 

MSF 
City and HART reviewing DHHL license 
agreement comments. 

HDOT Master Agreement Oct 31, 2011 WOFH Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub-agreement 

Apr 5, 2012 WOFH Executed 

UH Urban Garden Sub-agreement Pending Mar 2013 KHG Property appraisal complete. 

HDOT Master Agreement Pending Feb 2013 KHG 
HART has received comments and is resolving 
issues. 

HDOT JU&O Sub-agreement Pending Feb 2013 KHG 
Will complete after KHG Master Agreement is 
completed 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending Mar 2013 KHG 
Finalized agreement.  Aloha Stadium Board 
review and approval is pending. 

U.S. Navy / General Services 
Administration (GSA) 

Pending N/A Airport 

Submitted mapping documentation for 14 
easements along Kamehameha Highway.  
These easements will be processed as one 
package. 

U.S. Post Office Honolulu Processing 
Center 

Pending May 2013 Airport 
Initiated request to secure an easement for 
Post Office Property.  Awaiting design. 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending Jul 2013 Airport 
As design progress a determination will be 
made if an agreement is required. 

HDOT Master Agreement Pending June 2013 Airport Pending.   

HDOT JU&O Sub-agreement Pending Aug 2013 Airport 
Will complete after Airport Master Agreement 
is completed  

HDOT Master Agreement Pending Jul 2013 City Center 
Pending awaiting completion of the KHG 
master agreement  

HDOT JU&O Sub-agreement Pending Jul 2014 City Center 
Will complete after City Center Master 
Agreement is completed. 

Honolulu Community College (HCC) 
Sub-agreement 

Pending May 2014 City Center 
Property appraisal completed. 

Federal Court House/GSA Pending Oct 2014 City Center 
HART is reviewing the GSA draft agreement.  
Conducting monthly meetings with parties. 

HI Community Development 
Agreement (HCDA) 

Pending Oct 2014 City Center 
Awaiting final design requirements for the 
guideway 

DAGS Pending Oct 2014 City Center 
Awaiting final design requirements for the 
guideway 
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4.4 Planning and Environment 

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 

 II.   Traditional Cultural Properties (TCPs) – no change in status. 
- City Center TCP studies are underway and completion is expected in 2013. 

 III. Identification and Protection of Archaeological Sites and Burials-Archaeological 
Inventory Surveys (AIS) estimated status through January 23: 
- Phase 3 (Airport) AIS: Fieldwork has been completed and the AIS Report is in 

progress. 
- Phase 4 (City Center) AIS: A total of 260 trenches will have been completed as of 

January 28, including original trenches and those added to support the AIS Report. 
This includes the four additional trenches to be excavated at the end of January, 
also to support the AIS Report.   

- On January 13, 2013, an intact human burial was found in Trench 227A on 
Punchbowl Street. 

- Additional outreach to lineal and cultural descendants will be scheduled early in 
2013. 

 V. Recordation and Documentation: Historic American Buildings Survey/ Historic 
American Engineering Record/ Historic American Landscape Survey (HABS/HAER/HALS) 
[including required photo recordation of adversely affected historic properties activities 
and submission to the National Park Service (NPS)]: 
- Final HABS Documentation for the following historic bridges was submitted to the 

National Park Service on January 18: Waiawa, Waimalu, Kalauao and Kalauao 
Springs. 

- Photo documentation for additional historic properties is in progress, with most to 
be completed in November. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
- Preparation of National Register nomination forms for adversely affected historic 

properties is in progress. 
 VII. Educational and Interpretive Programs, Materials, and Signage 

- A free public educational workshop for landowners of historically significant 
properties will be held on Tuesday, February 12, at Hawaii Community 
Development Authority, 461 Cooke Street, Honolulu, Hawaii from 4 p.m. to 7 p.m.  
The workshop will provide more information about the Historic Preservation Fund 
Program (see Stipulation IX below) as well as other tax breaks, grants, and other 
incentives to preserve historic buildings.  

 IX. B. Historic Preservation Program: 
- No Historic Preservation Committee meetings were held in January, however, 

materials for the February 12, public educational workshop noted under 
Stipulation VII above also included invitations to owners of individual properties or 
contributing properties to a historic district located within the area of potential 
effect for the Honolulu Rail Transit Project and listed in or eligible for listing in the 
National Register of Historic Places (NRHP). 

 XIV. Administrative: 
- An educational project-wide station design workshop was held with Consulting 

Parties on January 10. 
- The Consulting Party Annual Meeting on the Programmatic Agreement is scheduled 

for January 25. 
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The HART Cultural Monitoring Program (not required by federal or state law or the PA) was initiated for 
the City Center AIS work as of the week of October 14. Cultural monitors have been actively working 
throughout December and January.   
 

o Mitigation Monitoring Program (MMP) 
 Reporting: 

- Monthly and quarterly reporting on MMP Mitigation Measure IDs (MMIDs) 
continues. Internal December monthly reports were completed this month.  

- The next quarterly report to FTA will be submitted at the end of January 2013 for 
the 4th quarter of 2012. 

 Outdoor Circle: HART and The Outdoor Circle (TOC) are meeting on January 24.   
 The Ko‘oloa‘ula (Abutilon menziesii) Memorandum of Agreement (MOA) between 

HART, HDOT and DLNR remains under review at DLNR for signature.  
 

o Planning Activities 
 HART and DPP continue to conduct monthly meetings to discuss Transit-Oriented 

Development (TOD) around the future transit stations, with a meeting held on January 
18. 

 The Ala Moana Neighborhood TOD Plan Community Workshop 2 is scheduled for 
February 19.  

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project-wide.  A meeting was held on 
January 11.  

 
o Look Ahead for February 

 February 12 - Public educational workshop for landowners of historically significant 
properties (HART) 

 February 19 – Ala Moana Neighborhood TOD Plan meeting (Department of Planning and 
Permitting) 

4.5 Risk Management 

 Activities this month 

o The risk matrix in Figure 33 on the next page is used to score and rank identified risks. Risks 
have been assessed on probability of occurrence and most likely cost and schedule impact, if 
occur. The rating is the average cost and schedule impact score multiplied by the likelihood 
score. 

o The top 10 risks in December are set out in Figure 34 on page 54. The December Top 10 

Risks remained the same as those identified in November.   

o One risk was added to the Risk Register, as shown in Figure 35 on page 54.  

 Risk #168 - HDOT approvals on drawings are valid for 1 year. BWS is valid for 2 years. For 

KHG, the WET12 package is the only one issued for construction that has been signed 

(Navy Waterline in HDOT ROW).  

o In December, 2 risks were deleted from the Risk Register, as shown in Figure 36 on page 55. 

o Overall, in December, the total number of risks decreased by 1, from 342 to 341 risks, as 2 

risks were deleted and 1 risk was added. See Figure 37 on page 55. 

o HART continues to work with the Owner-Controlled Insurance Program (OCIP) Consultant, 
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 
 
 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

Page 54 of 60 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  

o Update Risk Mitigation Plans for top risks. 

o Monthly Risk Assessment Committee Meeting 

 
Figure 33. Risk Matrix 

 

Figure 34. Top 10 Project Risks in December 

 
 
Figure 35. Risks Added in December  
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Figure 36. Risks Deleted in December  

 

 
Figure 37. Risks by Contract Package  
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4.6 Community Outreach 

 Activities this month 
o HART’s public outreach included meetings and presentations to business, community groups 

and students ranging from middle school to college. Reaching out to portions of the island 
not directly served by the rail route is part of this month’s outreach focus as HART works 
with the new City administration under Mayor Kirk Caldwell on listening to community input 
and making improvements to the project to deliver the best possible system for Oahu. 
Presentations included  groups on the Windward side of the island as well the Wahiawa-
Waialua area.  
 

Figure 38. HART Executive Director and CEO Dan Grabauskas provides a project update to the Kailua 
Chamber of Commerce on the island’s Windward side. 

 
 
o HART continues to assist the planning team by working to keep businesses and the 

community informed about the impact of the archaeological survey work. To date, HART’s 
outreach team has canvassed the survey area connecting with nearly 300 businesses and 
residents in urban Honolulu to provide important information on the survey work, including 
updates on road closures or detours. This effort has helped the process go smoothly, with 
very few complaints about the construction impact. 

 

 Community Input 
o HART’s communications team responded to 33 public inquiries this month that came in via 

the agency’s website, email and 24-hour hotline. Questions about procurement, the Art in 
Transit program and employment were among the most frequent. 

o To date, HART’s outreach team has participated in:  
– 1,376  presentations and events  
– 721 Neighborhood Board meetings 

 

 Looking  Ahead 
Coming in February:  

o Business and community meetings in target areas to provide the public with up-to-date 
project information 

o Education outreach at local schools and community colleges focusing on science, 
engineering, technology and math (STEM)events 



HONOLULU RAIL TRANSIT PROJECT  January 2013 

Page 57 of 60 

5 STAFFING 

HART staffing activities in January are summarized in Figure  below. HART staffing projections are shown 
in Figure 40 below and Figure 41 on the next page. For organizational structure detail, see the latest 
HART Project Organization Chart in Appendix A on page 59. 
 
Figure 39. Staffing Activities 

Title Group New/Existing HART 
position (City or PMSC) 

Position Status Start 
Month 

Executive Management 

Deputy Executive Director Executive Management New (City) Hired Feb 

Engineering and Construction 

Secretary III Engineering Existing (City) Selected Feb 

Engineer VI City Center New (City) Recruiting  

Traffic Engineer I/II* Facilities Existing (PMSC) PMSC (temp)  

Budget and Finance 

Budget Analyst Budget and Finance New (City) Selected Feb 

Risk Manager Budget and Finance Existing (PMSC) Hired Jan 

Lead Scheduler  Project Controls Existing (City) Hired  Feb 

Scheduler Project Controls Existing (City) Recruiting 
Interviewing 

 

Procurement and Specifications 
Specialist I/II* 

Procurement and 
Contracts 

Existing (City) Recruiting  

Management Analyst V Project Controls Existing (City) Recruiting  

Accountant II Accounting New (City) Hired Feb 

Accountant III Internal Controls New (City) Recruiting  

Accountant IV Accounting New (City) Recruiting 
Interviewing 

 

Planning, Utilities, Permits & Right of Way  

Architectural Historian Planning New (City) Interviewing  

Planner V/VI* (Permits/Hazmat) Utilities, Permits New (City) Recruiting  

System Safety & Security 

Safety Certification Manager System Safety and 
Security 

New (PMSC) Selected, 
Negotiating  

 

Safety Specialist System Safety and 
Security 

New (City) Potential 
Selection 

 

Civil Rights 

Deputy Civil Rights Officer (DBE, EEO, 
Certified Payroll) 

Civil Rights New (City) Recruiting 
 

 

Administrative Services 

Information Technology Support 
Technician 

Administrative 
Services 

Existing (City) Selected Apr 

*Per qualifications. 
 
Figure 40. HART Staffing Projection in the Current Staffing Plan 

[Also see the Staffing Chart in Figure 41 on the next page] as of: # Employees 

Target* Mar 31 137 

Actual*  Jan 31 122 

Full-Time Employees budgeted for FY13** Jul 1 139 
*Including PMSC staff **Excluding PMSC staff. 

 
HART currently receives direct project support in centralized functions from the following City 
departments Honolulu Police Department (HPD), Department of Information Technology (DIT), 
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Total Staffing (Plan)

Target (Mar 31, 2012): 137*  

Actual  (Jan 31, 2012): 122 

Budgeted (FY13):         139* *  
137: 1st Q* 

99

23

*   In accordance with latest Staffing and Succession Plan (Rev 5, 5-25-12)

**  139 positions authorized in FY 2013 HART Operating Budget

139: FY 13** 

Department of Budget and Fiscal Services (BFS), Department of Design and Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawaii 
Department of Transportation (HDOT) on Consultant Services Contracts.  
 
Figure 41. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 


